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DATA REQUIREMENTS LIST 

FOREWORD 

The Data Requirements List identifies data requirements in support of the NOAA Fisheries Research Vessel 
(FRV) acquisition.  All submittals must be prepared in the contractor’s format and must be clear, legible, and 
typed where appropriate.  All calculations and design data must be provided in metric standard units, to the 
maximum extent practical, except where existing documentation is in the inch-pound system. 

The contractor is encouraged to eliminate any data duplicated among data items.  Consequently, schedules, 
reports, meeting minutes and reviews are to be consolidated to the maximum extent possible. 

 
1.  ELECTRONIC MANAGEMENT INFORMATION SYSTEM 

 
The Government will operate and maintain a secure, Web-based electronic information management 
system which will be used for the review of deliverables provided by the Contractor. The Contractor 
shall upload all deliverables required by Exhibits A, B and C to the electronic information 
management system. 
 
The contractor must update data and products in digital form, to reflect current configuration and 
program status, with updates submitted as required by design development.  The Government will 
review and approve this information electronically, as appropriate. Electronic deliverables other than 
drawings must be in a file format compatible with the Microsoft Office 97 suite of programs.  
Computer-aided drawings must be in a format compatible with AutoCAD version 14.  Technical 
manuals, drawings and some reports must also be provided in CD ROM format as a final 
deliverable. 
 
The sharing and exchange of information will be by industry standard neutral data formats and 
communication protocols. The system will include a means to ensure only authorized and 
appropriate access to and update of information.  

 
2.  DATA SUBMISSION 
 
All submittals, including drawings, reports and machine-produced listings must be provided with the 
following information: 

Contractor's serial number and date 

Applicable hull registry number(s) and Contractor's hull number(s) 

The contract number, data item number, and data item title.  When multiple submissions are made under 
the same data item (such as drawings, purchase orders, or test reports), a subtitle must be included to 
further identify the content.   

A list of all enclosures being submitted in the data package. 

A revision letter and date must be included to reflect the revision of any previously submitted 
document. The cover sheet must provide a brief explanation of the reason for the change or a more 
detailed discussion must be included in the content of the submittal.   

Submittals requiring approval must state:  "This document requires Government approval."  If approval 
has been granted, the approved version must state:  "This document has been reviewed and approved by 
the Government." 

 



 

 

Submittals for a specific hull must state: "This is a final submission (if applicable) for Hull ___ ."  
Incremental submittals and documents regarding recurring meetings or events must identify the specific 
increment/event date (if not otherwise identified in the subtitle).  

Distribution and quantity of copies being sent  

 

3.  SUBMISSION SCHEDULE 

 
The Contractor must maintain scheduling data relating to the submission requirements of data items and, to 
the maximum extent possible, must ensure that actual deliveries are made on or before specified due dates.  
Submission criteria are usually based on key events that are known to both the Contractor and to 
Government personnel (such as contract award).  The contractor must alert the Contracting Officer and 
ConRep via email that a data item is available for review.  

 

4.  QUALITY CONTROL 

The Contractor must maintain internal quality control to ensure submittals are complete and adequate and 
should not rely on Government review comments to ensure the technical accuracy of data. 

The approval time period for Government review, identified in the data requirements list, commences at 
receipt of the data by the Government agency responsible for providing approval. 

In most cases, approval will be granted subject to resolution of issues raised by review comments.  If all 
issues can be successfully resolved, the Contractor must correct and resubmit the data.  In the event the 
Contractor disagrees with the intent of the review comments or is unable to comply with and/or resolve 
issues raised, the Contractor must submit correspondence explaining the disagreement and propose suitable 
alternatives with supporting rationale. 
 
5.  EXHIBITS 
 
The following tables summarize all data deliverables: 
 



 

 

EXHIBIT A 
Document 
Number 

Reference Document Title Date Due Approval 
Required 

Review 
Period 

Notes 

A001 SOR Section 
042j,  
Contract 
Section C-3 

Equipment Equivalency Certificates 60 days prior planned 
release of purchase 
order 

Yes 30  

A002 SOR Section 
042j 

Non-Regulatory Body Correspondence 5 days after issue   HC 

A003 SOR Section 
042j, Contract 
Section C-17 

Regulatory Body Correspondence 5 days after issue or 
receipt 

  HC 
See 
Note 1 

A004 SOR Section 
042j,  073o, 
Contract 
Section C-1 

Conference/Meeting Agendas and Minutes 7days prior and 14 
days after meeting 

Yes 30 for 
minutes 

 

A005 SOR Section 
042j, 092g, 
094h 

Schedules 30 DAC, 10 days 
after change 

   

A006 SOR Section 
042j 

Purchase Orders 5 days after release 
of purchase order 

   

A007 SOR Section 
042j 

Purchase Order Index 60 DAC    

A008 SOR Section 
045f 

Fire and Flooding Protection Plan 90 days before 
construction 

Yes 30  

A009 SOR Section 
045f 

Hull Protection Plan 90 days before 
construction 

   

A010 SOR Section 
045f 

Launching Plan 90 days before 
launch 

Yes 30  

A011 070k, 591p Certificates/Certifications 7 days after issue   HC 
A012 SOR Section 

070k 
Endurance Fuel Calculations 365 DAC    

A013 SOR Section 
070k 

Maneuvering Performance Prediction 365 DAC    

A014 SOR Section 
070k 

Seakeeping Analysis Report 90 days before 
construction 

   

A015 SOR Section 
070k 

Register of Lifting Appliances Prior to BT    

A016 SOR Section 
073p 

Noise Control Program Plan 90 DAC Yes 30  

A017  Not Used     
A018 SOR Section 

073p 
Acoustic Training Program Plan 120 DAC Yes 30  

A019 SOR Section 
073p 

Propulsion Motor Mounting System Design 
Report 

per A016    

A020 SOR Section 
073p 

Noise Control Corrective Action Report per A016    

A021 SOR Section 
073p 

Airborne Noise Analysis Report per A016    

A022 SOR Section 
073p 

Hull Vibration Analysis Report per A016    

A023 SOR Section 
073p 

Propulsion Shaft Vibration Analysis Report per A016    

A024 SOR Section 
073p 

Resilient Mount and Foundation Vibration 
Design and Analysis Report 

per A016    

A025 SOR Section 
073p 

Sonar Self-Noise Analysis Report per A016    

A026 SOR Section 
073p 

List of Acoustic Isolation Systems per A016    

A027 SOR Section 
079d 

Subdivision Analysis 30 days after analysis    

A028 SOR Section 
079d 

Intact Stability Analysis 30 days after analysis    

A029 SOR Section 
079d 

Damage Stability Analysis 30 days after analysis    

A030 SOR Section 
079d 

Trim and Stability Computer Program before AT    

A031 SOR Section 
079d 

Trim and Stability Booklet 30 days after inclining 
experiment 

  CD. 
HC 



 
Document 
Number 

Reference Document Title Date Due Approval 
Required 

Review 
Period 

Notes 

A032 SOR Section 
081c 

Component Removal Routes 12 MAC    

A033 SOR Section 
081c 

Maintenance Plan before AT   CD 

A034 SOR Section 
085b 

Construction Drawings per drawing schedule   CD 

A035 SOR Section 
085b 

Tank Capacity Curves, Booklet of Tank 
Sounding Tables and Drawings 

per drawing schedule   CD 

A036 SOR Section 
085b 

Lines and Offsets Drawing per drawing schedule   CD 

A038 SOR Section 
085b 

Final Drawings 90 days after SD   CD, 
HC 

A039 SOR Section 
085b 

Final Drawing Index 90 days after SD   CD, 
HC 

A040 SOR Section 
092g 

Ship Acceptance Program Plan 180 DAC Yes 30  

A041 SOR Section 
092g, 073p, 
094k 

Test/Trials Schedule 90 days before test    

A042 SOR Section 
092g, 073p, 
094k 

Test/Trials  Plans and Procedures/Agendas 90 days before test Yes 30  

A043 SOR Section 
092g,  073p, 
094k,  097b, 
565b, 603e 

Test/Trials  Reports 30 days after test    

AO44 SOR Section 
094k, 073p 

Notification of Test/Trials 14 days prior to test 
or trial 

   

A045 SOR Section 
096b 

Weight Estimates initial 120 DAC, 
revisions each 60 
days 

Yes 30  

A046 SOR Section 
097b 

Inclining Experiment Procedure 14 days before 
inclining experiment 

   

A047 Section 099b Photographs 10 days after 
photographs are 
taken 

  HC 

A048 SOR Section 
200c 

SSV Related Data 90 DAC    

A049 SOR Section 
243b 

Shaft Alignment Analysis with drawings    

A050 SOR Section 
300c 

Electric Power Load Analysis 180 DAC Yes 30  

A051 SOR Section 
512f 

HVAC Load Calculations 180 DAC    

A052 SOR Section 
591p 

Cable Data at receipt of cable    

A053 SOR Section 
600c 

Color Coordination Manual 180 DAC Yes 30  

A054 SOR Section 
604e 

Key Tags and Index Book prior to AT    

A055 SOR Section 
631a, e 

Paint Schedule 180 DAC   CD 

A056 SOR Section 
631e 

Paint Report 7 days after 
application 

   

A057 Contract 
Section C-7 

Configuration Management Plan 60 DAC Yes 30  

A058 Contract 
Section C-7 

Engineering Change Proposal (ECP) as required Yes 45  

A059 Contract 
Section C-7 

Request For Deviation (RFD) as required Yes 20  

A060 Contract 
Section C-7 

Request For Waiver (RFW) as required Yes 20  

A061 Contract 
Section C-8 

Contract Problem Identification Report (CPIR) as required Yes 45  

A062 Contract 
Section C, 
Part 1 

History of Equipment Usage quarterly after first 
use 

   

A063 Contract 
Section C-9 

Facility Certification Report or Alternate 
Drydocking/Launching Method 

90 DAC    

 



 
Document 
Number 

Reference Document Title Date Due Approval 
Required 

Review 
Period 

Notes 

A064 Contract 
Section C-4 

Grounding/Damage/Collision Report verbal 24 hrs,  written 
5 days after event 

   

A065 Contract 
Section C-15 

Adverse Environmental Conditions Plan 60 DAC Yes 30  

A066 Contract 
Section H 

Installation & Checkout (I&C) Spares; Storage, 
Inventory Management and Issue Procedures 

90 days prior to 
installation 

   

A067 Contract 
Section H 

Accountability of Government Property List 30 days after receipt    

A068 Contract 
Section H 

Progressing System Description 60 DAC, monthly 
thereafter 

Yes 30  

 
EXHIBIT B 

Document 
Number 

Reference Document Title Date Due Approval 
Required 

Review 
Period 

Notes 

B001 SOR Section 
080b 

Logistics Support Plan (LSP) 90 DAC Yes 30  

B002 SOR Section 
083c 

Outfitting Summary Statistics per LSP, final at Final 
AT 

Yes 30  

B003 SOR Section 
083d 

Outfitting Operations Plan 365 DAC Yes 30  

B004 SOR Section 
083d 

Required Spare and Repair Parts List per LSP    

B005 SOR Section 
083d 

Additional Spare and Repair Parts Equipment 
List 

per LSP Yes 30  

B006 SOR Section 
083d 

Consolidated Spare/Repair Parts Inventory List per LSP, final at 
delivery 

Yes 60  

B007 SOR Section 
086b 

Technical Manual Organization Plan (TMOP) 90 DAC Yes 30  

B008 SOR Section 
086b 

Technical Manual Status Report quarterly    

B009 SOR Section 
086b 

Technical Manuals per TMOP Yes 45 CD, 
HC 

B010 SOR Section 
086b 

Engineer’s Operating Manual per TMOP Yes 45 CD, 
HC 

 
EXHIBIT C 

Document 
Number 

Reference Document Title Date Due Approval 
Required 

Review 
Period 

Notes 

C001 Contract 
Section C, 
Part 1 

Crew Familiarization Program Plan 90 days after 
exercise of option 

Yes 30  

C002 Contract 
Section C, 
Part 1 

Instructor Lesson Plans per schedule Yes 30  

C003 Contract 
Section C, 
Part 1 

Student Guides per schedule Yes 30  

 
Notes: 

DAC is days after contract award.  HC is Hard Copy, two paper deliverables are required. 
SD is ship delivery  AT is Acceptance Trials  
CD is CD ROM Deliverable 

Note 1: Copies of correspondence, with attachments, shall be directly submited from ABS to the 
Government. 
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